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State of Maryland    Month: June 

Procurement Agency Activity Report     Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-A/E                

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$725,022.00 

Fund Source 
 
MCCBL 2013, Item 009 

BPW Award Approval  
Date and Agenda Item  
12/07/16; Item 5-AE 

Using Agency 
 
Department of General Services 
Historic Annapolis Post Office  

Contractor Name, City State 
 
Ziger/Snead, LLP 
Baltimore, MD 
 

Contract Identifier & Project Title 
BA-699-130-001 – Design for the Restoration, 
Renovation and Tenant Fit-Up of the Historic 
Annapolis Post Office 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide for additional Architectural and Engineering Services as required to perform additional field investigation and testing 
to inform design solutions for the Historic Annapolis Post Office. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 6, 2017; 
Item 23-E-003 

Modification No. and $ 
Value of Mod. 2. 
 
$36,723.00 

% Increase this Mod to 
Original Contract 
 
5.06% 

Cumulative % Decrease All 
Mods to Original Contract 
 
6.16% 

New  Contract Amount 
 
 
$769,703.00 

 

Item & Category 
DGS 
Item 2-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 23-E-006 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 
 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services at the Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost of all labor and materials for additional fire proofing of existing steel structure for the 7th stack and the  North 
and East quadrants of phase I. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 6, 2017; 
Item 23-E-006 

Modification No. and $ 
Value of Mod. 17. 
 
$160,400.00 

% Increase this Mod to 
Original Contract 
 
0.19% 

Cumulative % Decrease All 
Mods to Original Contract 
 
0.80% 

New  Contract Amount 
 
 
$86,254,553.00

 

Item & Category 
DGS 
Item 3-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services at the Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will covers the cost for all labor and materials for additional BGE requirements to accommodate the new transformer. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 6, 2017; 
Item 23-E-007 

Modification No. and $ 
Value of Mod. 18. 
 
$182,825.00 

% Increase this Mod to 
Original Contract 
 
0.21% 

Cumulative % Decrease All 
Mods to Original Contract 
 
1.01% 

New  Contract Amount 
 
 
$86,437,378.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
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State of Maryland     Month: June 

Procurement Agency Activity Report     Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 4-C 

Method 
 
1 

# Bids 
 
7 

Original Contract Amount  
 
$39,743.60 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
06/06/17; Item 23-M-001 

Using Agency 
 
Department of Genera; Services 
Spring Grove Hospital Center 

Contractor Name, City State 
 
A.K.J., Inc. 
Stevensville 

Contract Identifier & Project Title 
SG-355-170-003 - Replace Roof, Jamison 
Building 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract provide all the cost to replace the shingle roof on the Jamison Building at Spring Grove Hospital Center. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 

Cumulative % Decrease All 
Mods to Original Contract 
 

New  Contract Amount 
 
 

 

Item & Category 
DGS 
Item 5-C 

Method 
 
1 

# Bids 
 
2 

Original Contract Amount  
 
$44,850.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
06/13/17; Item 24-M-001 

Using Agency 
 
Department of General Services 
MCI Hagerstown (Warehouse) 

Contractor Name, City State 
 
M.S. Johnston Co., Inc. 
Hagerstown, MD 

Contract Identifier & Project Title 
KB-625-170-003 - Evaporator and Condenser 
Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will cover the replacement of the evaporator and condenser at Maryland Correctional Institution in Hagerstown. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 

Cumulative % Decrease All 
Mods to Original Contract 
 

New  Contract Amount 
 
 

 

Item & Category 
DGS 
Item 6-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$107,620.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
01/17/17; Item 03-M-001 

Using Agency 
 
Department of General Services 
James Senate and Central Services 

Contractor Name, City State 
 
Excel Painting Company, Inc. 
Baltimore, MD 

Contract Identifier & Project Title 
BA-681-170-003 - Exterior Painting 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost for all labor and material for the James Senate building - Prep and Paint cupola, Clean all gutters and the 
Central Service Building - repair rotten balcony wood. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 13, 2017;  
Item 24-M-002 

Modification No. and $ 
Value of Mod. 1. 
 
$43,305.36 

% Increase this Mod to 
Original Contract 
 
40.24% 

Cumulative % Decrease All 
Mods to Original Contract 
 
40.24% 

New  Contract Amount 
 
 
$150,925.36 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 
 
 
 
 
 
 



Page   3      State of Maryland     Month: June 

Procurement Agency Activity Report   Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 7-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$443,013.71 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
01/04/17; Appendix A1 

Using Agency 
 
Department of General Services 
Maryland State Archives 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
BA-495-160-001 – Emergency Mold 
Remediation and Building Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will cover the cost to furnish all labor, equipment, and supervision, necessary to condition the Maryland State Archive Building 
research room and adjoining area air quality with the use of twenty three (23) portable dehumidifying units for a period of thirty (30) days. The 
contractor is also to remediate mold from the failing mechanical duct insulation joint seam at the basement and third floor mechanical rooms. This 
item and 9-C-MOD are close in time and similar in nature. Therefor they are being reported on the PAAR; Combined Value $55,300.91 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 13, 2017; 
Item 24-M-004 

Modification No. and $ 
Value of Mod. 18. 
 
$27,998.80 

% Increase this Mod to 
Original Contract 
 
6.32% 

Cumulative % Decrease All 
Mods to Original Contract 
 
223.92% 

New  Contract Amount 
 
 
$1,423,543.24 

 

Item & Category 
DGS 
Item 8-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$443,013.71 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
  

Using Agency 
 
Department of General Services 
Maryland State Archives 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
BA-495-160-001 - Emergency Mold Remediation 
and Building Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will provide all means, methods, and materials to install masonry through wall flashing and other flashing at the window heads above 
Roof “I” as per Hoffmann Architects SK-1A, SK 1B, SK-1C, SK-2. The contractor is also to repair six (6) exhaust fans, numbers 6, 7, 7, 11, 13, 15 
and to trouble shoot exhaust fans 21 and 22. This work is directed by the Whitman, Requardt and Associates Mold Remediation Study to prevent 
future mold growth. See language in 8-C-MOD above. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 13, 2017; 
Item 24-M-005 

Modification No. and $ 
Value of Mod. 19. 
 
$27,302.11 

% Increase this Mod to 
Original Contract 
 
6.61% 

Cumulative % Decrease All 
Mods to Original Contract 
 
231.43% 

New  Contract Amount 
 
 
$1,450,845.35 

 

Item & Category 
DGS 
Item 9-S 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$228,300.00 (3 years) 

Fund Source 
 
DGS Operating Funds 

BPW Award Approval  
Date and Agenda Item  
06/12/13; Item 6-M 

Using Agency 
 
Department of General Services 
Annapolis Public Buildings & Grounds 

Contractor Name, City State 
 
Advanced Fire Protection Systems, LLC 
Baltimore, MD 

Contract Identifier & Project Title 
001B7400293 - Fire Alarm/Suppression 
Maintenance 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
The State is exercising the second renewal option on a contract to provide Fire Alarm/Suppression System Maintenance for the Annapolis and 
Crownsville facilities, and add maintenance for an additional facility. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 13, 2017; 
Item 24-S-001 

Value Option 2 
 
 
$76,100.00 

% Increase this Opt to 
Original Contract 
 
5% 

Cumulative % Decrease All 
Opt to Original Contract 
 
12.97% 

New  Contract Amount 
 
 
$380,500.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  

 



Page   4   State of Maryland     Month: June 

Procurement Agency Activity Report     Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 10-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$6,948,370.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
08/05/15; Item 4-C 

Using Agency 
 
Department of Veterans Affairs 
Crownsville Veterans Cemetery 

Contractor Name, City State 
 
Urban N. Zink Contractor, Inc. 
Chase, MD 

Contract Identifier & Project Title 
VC-002-130-002 - Expansion of Burial Capacity, 
PH. III 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor and material to install the new water line and make the changes as detailed within the irrigation redesign 
(IG101). 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 20, 2017; 
Item 25-E-010 

Modification No. and $ 
Value of Mod. 13. 
 
$31,051.50 

% Increase this Mod to 
Original Contract 
 
0.45% 

Cumulative % Decrease All 
Mods to Original Contract 
 
2.46% 

New  Contract Amount 
 
 
$7,119,481.04 

 

Item & Category 
DGS 
Item 11-C 

Method 
 
1 

# Bids 
 
3 

Original Contract Amount  
 
$27,750.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
06/20/17; Item 25-M-001 

Using Agency 
 
Department of General Services 
Eastern Correctional Institution (Gate House) 

Contractor Name, City State 
 
ASN-General Contracting Engineering & 
Construction Services, Inc. 
 

Contract Identifier & Project Title 
KO-000-170-003 - AHU and Condenser 
Replacement 
 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will cover the cost of the replacement of the air handling unit and condenser at Eastern Correctional Institution. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Decrease All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 

 

Item & Category 
DGS 
Item 12-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$1,264,565.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
06/22/16; Item 2-M 

Using Agency 
 
Department of Public Safety and Correctional 
Services 
Metropolitan Transition Center (MTC) 

Contractor Name, City State 
 
Homerite of Baltimore, LLC 
Windsor Mill, MD 

Contract Identifier & Project Title 
K-493-160-003 - Window Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost to provide funds to partially offset the cost of the window modifications. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 20, 2017; 
Item 25-M-016 

Modification No. and $ 
Value of Mod. 3. 
 
$58,000.00 

% Increase this Mod to 
Original Contract 
 
5.01% 

Cumulative % Decrease All 
Mods to Original Contract 
 
9.33% 

New  Contract Amount 
 
 
$1,264,467.44 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  

 
 



 
 

Page   5                                                    State of Maryland   Month: June 

  Procurement Agency Activity Report     Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 13-C 

Method 
 
1 

# Bids 
 
2 

Original Contract Amount  
 
$46,572.57 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
06/27/17; Item 26-M-001 

Using Agency 
 
Department of General Services 
Springfield Hospital Center 

Contractor Name, City State 
 
TechMark Corporation 
Hunt Valley, MD 

Contract Identifier & Project Title 
S-492-160-003 – Replace Fire Alarm System 
McKeldin Building 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will cover the cost to replace the fire alarm system at the McKeldin Building at Springfield Hospital Center. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 

Cumulative % Decrease All 
Mods to Original Contract 
 

New  Contract Amount 
 
 

 

Item & Category 
DGS 
Item 14-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$147,400.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
02/14/17; Item 07-M-012 

Using Agency 
 
Department of General Services 
State Office Complex 
 

Contractor Name, City State 
 
Modern Construction Services, Inc. 
Street, MD 

Contract Identifier & Project Title 
BB-523-170-003 – Installation of Ceiling and 
Lighting In Cafeteria 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will credit the contract for the removal and replacement of the existing ceiling tile and light fixtures, work was not performed. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 27, 2017; 
Item 26-M-008 

Modification No. and $ 
Value of Mod. 2. 
 
<$81,440.00> 

% Increase this Mod to 
Original Contract 
 
<55.25>% 

Cumulative % Decrease All 
Mods to Original Contract 
 
<54.95>% 

New  Contract Amount 
 
 
$66,410.21 

 

Item & Category 
DGS 
Item 15-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$147,400.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
02/14/17; Item 07-M-012 

Using Agency 
 
Department of General Services 
State Office Complex 

Contractor Name, City State 
 
Modern Construction Services, Inc. 
Street, MD 

Contract Identifier & Project Title 
BB-523-170-003 - Install of Ceiling and Lighting 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost to replace approximately 400 square feet of ceiling tile, and paint the cafeteria ceiling. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 27, 2017; 
Item 26-M-009 

Modification No. and $ 
Value of Mod. 3. 
 
$31,894.30 

% Increase this Mod to 
Original Contract 
 
21.64% 

Cumulative % Decrease All 
Mods to Original Contract 
 
<33.31>% 

New  Contract Amount 
 
 
$98,304.51 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 



 
 
Page   6             

State Maryland      Month: June 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 16-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$443,013.71 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
01/04/17; Appendix A1 

Using Agency 
 
Department of General Services 
Maryland State Archives 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restoration 
Hunt Valley, MD 

Contract Identifier & Project Title 
BA-495-160-001 - Emergency Mold Remediation 
and Building Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost to replace ceiling tiles as directed by the attached green Street Environmental letter dated 04/07/17 and to seal 
and No. 2 and 3 duct work as directed by Whitman, Requardt and Associates Mold Remediation Study to prevent future mold growth. The contract 
completion date is to remain unchanged. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 04, 2018; 
Item 26-M-012 

Modification No. and $ 
Value of Mod. 20. 
 
$39,074.85 

% Increase this Mod to 
Original Contract 
 
8.82% 

Cumulative % Decrease All 
Mods to Original Contract 
 
238.90% 

New  Contract Amount 
 
 
$1,489,920.20 

 

Item & Category 
DGS 
Item 17-C 

Method 
 
1 

# Bids 
 
2 

Original Contract Amount  
 
$50,298.89 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
06/27/17; Item 26-M-013 

Using Agency 
 
Department of General Services 
Saratoga State Center 

Contractor Name, City State 
 
Easter’s Lock & Access System  
Baltimore, MD 

Contract Identifier & Project Title 
BB-310-170-003 - Furnish Key System 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will cover the cost to furnish/provide the Keying System at the Saratoga State Center. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 

Cumulative % Decrease All 
Mods to Original Contract 
 

New  Contract Amount 
 
 

 

Item & Category 
DGS 
Item 18-C 

Method 
 
1 

# Bids 
 
5 

Original Contract Amount  
 
$64,260.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
06/27/17; Item 26-S-001 

Using Agency 
 
Department of General Services 

Contractor Name, City State 
 
Delaware Elevator Services, Inc. 
Salisbury, MD 

Contract Identifier & Project Title 
001B8400041 - Elevator Maintenance and Repair 
Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will provide Elevator Maintenance and Repair Services for the Department of General Services located at Rockville District 
Court/Multi-Services Center in Rockville. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Decrease All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  



 
 

Page   7 State of Maryland     Month: June 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 19-C 

Method 
 
7 

# Bids 
 
N/A 

Original Contract Amount  
 
$74,756.89 (Three (3) 
Years 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
06/27/17; Item 26-S-002 

Using Agency 
 
Maryland State Police 

Contractor Name, City State 
 
Two Shores Lawn and Landscaping, LLC 
Owings, MD 
 

Contract Identifier & Project Title 
001B8400056 - Janitorial Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will cover the cost for Janitorial Services for the Maryland Department of State Police located at Barrack H LaPlata 9500 Mitchell 
Road, LaPlata, Maryland for a period of three (3) years effective July 1, 2017 through June 30, 2020. Maryland Correctional Enterprises (MCE) and 
Blind Industries and Services of Maryland have relinquished their priority for this procurement. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Decrease All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 
 
 


